



**Public Works  
Engineering**  
311 Vernon Street  
Roseville, California 95678-2649

Aug 08, 2013

Re: 2011 Residential Slurry Seal Project Warranty Work

Dear Resident:

As you are probably aware, the roadway resurfacing repair work that was schedule in your neighborhood was recently halted by the City due to construction difficulties we were experiencing with the contractor. A letter was sent to you and your neighbors regarding this stoppage of work and stated that work would not resume until we had met with the Contractor to resolve the construction issues.

The City has met with the construction contractor's senior management staff and we have been assured that they are sensitive to the needs of our residents and that they are ready to proceed with construction in a responsible and professional manner. As a result of our discussions, the contractor has made several changes to their work plan to ensure a successful completion of the project. Changes include increased management oversight, a new construction foreman, and a less aggressive schedule combined with additional crews and equipment to ensure that their construction schedule is met on time and potential impacts and inconveniences to our residents are minimized.

We are confident that the Contractor has taken our concerns and those of our residents seriously, and that they have made appropriate changes to mitigate these issues and are ready to resume work. The Contractor's work plan has been approved by the City and their revised schedule is expected to be approved on Friday, 08/9/2013. Once this schedule is approved the Contractor will begin notifying residents of the new construction date a minimum of five (5) business days prior to working on your street. Barricades will also be placed on the street, with the closure date posted on the sign, a minimum of 48 hours prior to closing your street for construction. The street resurfacing schedule will also be posted on the City's website at <http://www.roseville.ca.us/road> after it is approved.

We understand the frustration and inconvenience you may have encountered during to the previous construction operations and we have taking measures to minimize these issues when the work resumes. Your cooperation and understanding are appreciated.

Should you have additional questions or concerns, please feel free to contact the Engineering Division at (916) 782-ROAD (7623) or the Street Maintenance Division at (916) 774-5790.

Sincerely,

A handwritten signature in blue ink that reads "Mark Johnson".

Mark Johnson,  
Assistant Engineer