

# PUBLIC WORKS CIP TIMELINES

Design  
Construction

Updated May 18, 2017

	FY17>>												FY18>>												FY19>>												FY20>>												FY21>>																																			
	2016												2017												2018												2019												2020												2021																							
PROJECT	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Aug-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21																								
Oak Street Parking Garage	Design			Construction																																																																																
PCFCD's Antelope Ck Det. Basin	Design												Construction																																																																							
Miner's Ravine Trail Slope Protection	Design												Construction																																																																							
Hillcrest/Piedmont Storm Drain	Design												Construction																																																																							
Washington/Atkinson/Hickory RCC	Design												Construction																																																																							
Louis/Orlando Transfer Point	Design												Construction																																																																							
Fire Station #1	Design												Construction																																																																							
CMS on Pleasant Grove													Design												Construction																																																											
Sierra Gardens Transfer Point	Design												Construction																																																																							
Harding to Royer Bk Tr Seg 3	Design												Construction																																																																							
Widen Woodcreek PG to Crimson Ridge	Design												Construction																																																																							
Downtown Bridges	Design												Demo Work												Library and Ice House Bridges												Design				Main Pedestrian Bridge																																											
Oakridge Bridge Replacement	Design												Construction																																																																							
Maidu Park Bike Trail Repair													Design												Construction																																																											
Taylor Road P&R Lot Upgrades													Design												Construction																																																											
Junction/Park Regency Traffic Signal													Design												Construction																																																											
Woodcreek West Preserve Ped Bridge													Design												Construction																																																											
Dry Cr Greenway Bike Tr Ph 1	Design												Construction																																																																							
Washington "Andora" Widening	Design												Construction																																																																							